



सत्यमेव जयते

भारतीय राष्ट्रीय राजमार्ग प्राधिकरण

(सड़क परिवहन और राजमार्ग मंत्रालय, भारत सरकार)

National Highways Authority of India

(Ministry of Road Transport and Highways, Government of India)

जी-5 एवं 6, सेक्टर-10, द्वारका, नई दिल्ली - 110 075 • G-5 & 6, Sector-10, Dwarka, New Delhi-110075

दूरभाष/Phone : 91-11-25074100 / 25074200



भाराराप्रा/ नीति दिशानिर्देश/ परामर्श कार्य/ 2026 नीति परिपत्र सं.10.3.10/2026 दिनांक 18th जून,2026

{{ई-ऑफिस फाइल सं.DPR-17077(771)/3/2025- IT Division (कम्प्यूटर सं. 295276 पर लिया गया निर्णय)}}

NHAI/ Policy Guidelines/ Consultancy/2026

Policy Circular No. 10.3.10/ 2026 dated 18th June, 2026

{{(Decision taken on E-Office File No. DPR-17077(771)/3/2025-IT Division (Comp No. 295276)}}

विषय: सड़क परिवहन एवं राजमार्ग मंत्रालय के दिनांक 01.07.2025 के परिपत्र का अंगीकरण एवं अनुपालन - तीन वर्ष से अधिक अवधि तक लंबित डीपीआर परामर्शी कार्यों के समापन संबंधी नीतिगत दिशा-निर्देश - संबंधी।

Sub.: Endorsement and Implementation of MoRT&H Circular dated 01.07.2025 - Policy Guidelines on Foreclosure of DPR Consultancy Assignments Delayed Beyond Three Years - reg.

संदर्भ: सड़क परिवहन एवं राजमार्ग मंत्रालय का परिपत्र सं. NH- 12021/ 01/ DG (RD) &SS/2023 दिनांक 01.07.2025।

Ref.: MoRT&H Circular no. NH-12021/01/DG (RD) & SS/ 2023 dated 01.07.2025.

सड़क परिवहन एवं राजमार्ग मंत्रालय द्वारा दिनांक 01.07.2025 को " 3 वर्षों से अधिक विलंबित चल रहे डीपीआर के लिए परियोजना तैयारी" के संबंध में दिनांक 01.07.2025 के परिपत्र के अनुसार निर्देश दिया है कि ऐसे डीपीआर परामर्श कार्य, जिन्हें परामर्शी सेवा प्रदान किए जाने की तिथि से तीन वर्ष की अवधि के भीतर मूल्यांकन अथवा अनुमोदन हेतु परियोजना के रूप में नहीं लिया गया है, उन्हें समाप्त (Foreclose) किया जाए तथा परामर्शदाता को देय भुगतान जारी किया जाए।

The Ministry of Road Transport & Highways, vide Circular dated 01.07.2025 regarding "Project Preparation for Ongoing DPRs delayed for more than 3 years", has directed that DPR consultancy assignments which have not been taken up as Projects for appraisal or approval within three years from the date of award of the Consultancy shall be foreclosed and payments due to the consultants released.

2. तदनुसार, उक्त मंत्रालयीय परिपत्र की एक प्रति सूचना, मार्गदर्शन तथा अनुपालनार्थ सभी संबंधित अधिकारियों/कार्यालयों को प्रेषित की जाती है।

Accordingly, a copy of the aforesaid MoRT&H Circular is enclosed herewith for information, guidance and compliance by all concerned.

Contd.....2/-

3. यह सक्षम प्राधिकारी के अनुमोदन से जारी किया जाता है।
This issues with the approval of Competent Authority.

संलग्नक: यथोपरी।

Encl.: As stated above.


18/06/26

(सीएस. संजय कुमार पटेल/ CS. Sanjay Kumar Patel)
प्रभारी मुख्य महाप्रबंधक(समन्वय) (i/c) Chief General Manager (Coord.)

प्रति/ To:

भाराराप्रा मुख्यालय/आरओ/पीआईयू/सीएमयू/साइट कार्यालयों के सभी अधिकारी।
All Officers of NHAI HQ/ ROs/ PIUs/ CMUs/ Site Offices.

प्रतिलिपि/ Copy to:

1. पुस्तकालय की साइट पर प्रकाशन के लिए पुस्तकालय को।
Library for hosting the Circular on Library site.
2. परिचालन के लिए वेब एडमिन को।
Web Admin for Circulation.
3. सचिव, सड़क परिवहन और राजमार्ग मंत्रालय के प्रधान निजी सचिव को सूचनार्थ।
PPS to Secretary, MoRT&H for Kind Information.

NH-12021/01/DG(RD)&SS/2023
Government of India
Ministry of Road Transport & Highways
(Planning Zone)

Transport Bhawan, 1, Parliament Street, New Delhi-110001

Dated: 01st July, 2025

To,

1. The Chief Secretaries of all the State Governments/ UTs.
2. Chairman, NHAI
3. The Principal Secretaries/ Secretaries of all States/ UTs Public Works Department/ Road Construction Department/ Highways Department (dealing with National Highways and other centrally sponsored schemes).
4. The Director General (Border Roads), Seema Sadak Bhawan, Ring Road, New Delhi- 110 010.
5. MD, NHIDCL
6. All Engineers-in-Chief and Chief Engineers of Public Works Department of States/ UTs/ Road Construction Department/ Highways Departments (dealing with National Highways and other centrally sponsored schemes).
7. All CE-ROs, ROs and ELOs of the Ministry.

Subject: Project Preparation for Ongoing DPRs delayed for more than 3 years- Reg.

Ref:

- i. Ministry's Letter no. H-39011/30/2015-P&P (Pt.-I), dated 12.03.2019.
- ii. Ministry Letter no. RW/NH-33044/24/2020-S&R(P&B) dated 04.05.2022.
- iii. Ministry's Letter no NH-15017/17/2016-P&M, dated 27.03.2025.

Madam / Sir,

Kind attention is drawn to the Ministry's letter under ref. no. (i) wherein Ministry has issued detailed guidelines for Procurement, Preparation, Review and Approval of DPRs.

2. Para 4.5(e) of the circular at ref (i) above states that the timeline for preparation of DPR shall be 10 months and the timeline for scrutiny of DPR shall be 2 months.

3. Further vide circular dated 27.03.2025, Ministry has issued the delegation of powers for EOT of DPRs of National Highway projects under State PWDs/RCDs/BRO/PIUs considering the issues being faced in the field based considering references received from the executing agencies /ROs of the Ministry.

4. Taking into consideration the timelines mentioned in the ibid circulars and Ministry standard RFP, It has been decided accordingly to follow the revised procedure given below for the ongoing DPRs awarded by all executing agencies viz, NHAI, NHIDCL and State PWDs/ BRO/ PIUs wherein the projects arising from the DPR consultancy services have not been taken up for appraisal or approval 3 years from the date of commencement of services of



DPR consultants shall be foreclosed, including the following:-

- In case the Alignment Plan/Alignment options/Draft DPR has not been submitted by the DPR Consultant for the DPRs initiated prior to and including FY 2022-23 ,
 - For the DPRs where alignment was approved prior to the constitution of Alignment Approval Committee vide Ministry OM dated 20.09.2024, which are still awaiting Wildlife/Forest Clearance/any other clearance and there exist no chances of fructifying DPRs into project implementation in FY 2025-26.
5. Any other DPR not covered under para (4) of this letter shall be reviewed by concerned Zonal head (MoRTH), Member (NHAI) and Director (NHIDCL) for foreclosure due to various reasons like Wildlife Clearance, Forest Clearance, Wildlife mitigation measures, ASI clearances, Defense restrictions, any ongoing Court Cases etc.
6. A separate direction has been issued to foreclose the DPR of in principle NHs vide Ministry's letter dated 04.05.2022. Compliance of this direction shall be reviewed by the Zonal heads.
7. The projects included in Annual Plan 2025-26 shall be exempted from the direction for foreclosure of DPRs
8. The ongoing DPRs identified for foreclosure, shall be closed on "as in where is basis" and as a one time measure the consolidated proposal for foreclosure including final payment and financial revalidation may be sent to Ministry for approval of the Competent Authority.
9. For all the foreclosed DPRs, final feasibility report or Detailed Project Report (if prepared) must be preserved in soft form. If the need arises to take-up a project in the future, the bids to be invited for DPRs shall invariably include the previous work done by earlier DPR Consultant to save cost. The procedure for the same shall be governed by Ministry's circular dated 27.03.2025.
10. In future too, DPR consultancy services which have not been taken up as projects for appraisal or approval within 3 years from the date of award of the DPR consultancy services shall be foreclosed and payments released.
11. Compliance of these directions in respect of all ongoing DPRs may be submitted by all the executing agencies viz, NHAI, NHIDCL and State PWDs/BRO/PIUs to the Planning Zone, MoRTH.
12. This issues with the approval of the Competent Authority.

Digitally signed by
SHOBA BASIL

Date: 01-07-2025

14:37:19 (Shoba Basil)

Under Secretary to Government of India

Tel no:23714001

Copy to: NIC, MoRTH with request to upload the said Circular on MoRTH's portal.